
January 1, 2015 thru March 31, 2015 Performance Report

B-09-CN-AR-0040Grant:

North Little Rock, ARGrantee:

1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grant Number:
B-09-CN-AR-0040

Grantee Name:
North Little Rock, AR

LOCCS Authorized Amount:
$6,444,347.00

Estimated PI/RL Funds:
$688,667.81

Obligation Date: Award Date:
02/11/2010

02/11/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$7,133,014.81

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

The North Little Rock Stable Communities Consortium is comprised of action-oriented entities with a history of successful implementation and
community development efforts in housing and economic revitalization for local neighborhoods.  A partnership among social enterprising
entities including Habitat for Humanity of Pulaski County and Argenta Community Development Corporation, paired with local government
agencies, the City of North Little Rock and the North Little Rock Housing Authority, ensures representation of both traditional and non-
traditional sectors and creates a coordinated regional action team with a clearly defined geographic focus.  The administrative and oversight
experience shared by Consortium partners includes counseling, enforcement and maintenance, grant administration, auditing and policy
development, and public awareness.  Each member understands its responsibility to the success of this endeavor and has committed to share
its best efforts in the fiscal and programmatic management for the grant's administration.
The Consortium plans to purchase 29 abandoned or foreclosed houses to rehabilitate/reconstruct and sell or rent to households whose
income is below 50% of median income, purchase approximately 6 abandoned or foreclosed houses to rehabilitate and sell or rent to
households whose income is no more than 120% of median income, and purchase 21 abandoned or foreclosed houses to reconstruct and sell
or rent to households whose income is no more than 120% of median income.  We also plan to demolish 37 abandoned or foreclosed blighted
structures; and purchase and demolish approximately 7 abandoned or foreclosed blighted structures with 4 of the resulting vacant lots to be
donated to a non-profit group for use as community gardens, and the other 3 to be donated to homeowners in the target area as side lots. 
Additionally, the consortium will provide gap financing for eligible households purchasing homes.

Target Geography:

NSP2 funds will assist the Consortium in creating safe, quality, and affordable housing in census tracts 30, 26, and 29 within a 3 year period
through the advancement of measurable goals.  Although the issue of foreclosure is present in the targeted areas, high vacancy rates and
abandoned and blighted properties have been identified by community needs assessments and HUD as primary factors influencing the need
for coordinated stabilization efforts.

Program Approach:

The Consortium members share a philosophy that with a joint effort, their combined capacity to create large scale impact across local
communities will be greater and will offer sustained, long-term progress.  The overall goal of the NLRSC Consortium is to transform and
stabilize neighborhoods through comprehensive and inclusive strategies that will encourage physical transformations, economic revitalization,
and improved quality of life for residents in the targeted Baring Cross and Holt areas.  Primary activities proposed are: 
 

    •  Acquisition and Rehabilitation
    •  Acquisition and New Construction
    •  Redevelopment of Blighted Properties
    •  Green Building Initiatives
    •  Homeowner Preparedness and Savings
    •  Code Enforcement Collaboration and Demolition
    •  Financial Counseling and Debt Management

Active

QPR Contact:Grant Status:
Melissa Ervin

Grant Award Amount:
$6,444,347.00
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$3,398.21

N/A

$6,410,613.55

$0.00

$15,512.81

$12,114.60

Total Obligated

$392,476.40

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$6,836,823.40

$0.00 $688,667.81

Match Contributed

     Program Funds Drawdown

To Date

$6,803,089.95

$6,803,089.95

$6,836,823.40

Overall

Program Income Received

$3,398.21

$15,512.81

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$459,191.99

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$459,191.99

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$644,434.70

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $644,434.70 $492,925.44

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,611,086.75 $3,300,471.82

Overall Benefit Percentage (Actual)

    •  Economic Investment and Community-Based Enterprising Opportunities
 

Consortium Members:

City of North Little Rock/Community Development Agency, 116 Main Street, North Little Rock AR 72114
Argenta Community Development Corporation, 500 West 13th Street, North Little Rock AR 72114
Habitat for Humanity, 6700 S University, Little Rock AR 72209
Housing Authority of North Little Rock, 628 West Broadway, Suite 100, North Little Rock AR 72114

How to Get Additional Information:

City of North Little Rock Community Development Agency, 116 Main Street, North Little Rock AR 72114. 
Joan Bohannon, Director. Phone 501-340-5342. Email:jbohannon@northlittlerock.ar.gov
 
 

$15,512.81 $6,803,089.95Total Funds Drawdown
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As of the 1st quarter of 2015, we sold or rented 5 more homes, so we have now met our national objective on 93
units out of the projected 100 as detailed below:

    •  49 units have been acquired, rehabilitated/reconstructed and sold or rented 
    •  37 end use demolitions have been completed on non-acquired properties
    •  7 blighted structures have been acquired and demolished with 4 of the resulting vacant lots donated to a non-
profit organization for use as community gardens, and 3 of the vacant lots donated as side lots to homeowners in
the target area
Of the remaining 7 properties:

    •  1 unit that was acquired and rehabilitated is currently available for rent
    •  6 units have been demolished
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

ADMIN, ADMINISTRATION $12,114.60 $492,925.44 $401,974.34

ELIGIBLE USE A, FINANCING MECHANISMS $0.00 $2,906.99 $2,906.99

ELIGIBLE USE B, PURCHASE AND REHABILITATE HOMES $0.00 $3,872,386.90 $3,700,625.58

ELIGIBLE USE B, RECONSTRUCTION, PURCHASE AND $0.00 $2,188,857.23 $2,046,265.13

ELIGIBLE USE D, DEMOLISH BLIGHTED STRUCTURES $0.00 $279,746.84 $258,841.51
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Activities

ADMIN / ADMINISTRATIONProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,071.75

N/A HOUSING AUTHORITY OF NORTH LITTLE ROCK

Total Projected Budget from All Sources

Match Contributed

$23,071.75

$7.42

$0.00

$0.00

$23,071.75

$23,071.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HOU-ADM

$7.42

$0.00

$7.42

Jan 1 thru Mar 31, 2015

Activitiy Category:

$8,081.84

$0.00

N/A

02/11/2013

$7.42

To Date

06/01/2010

 (  )

$23,071.75

Total Funds Expended

Responsible Organization:

$7.42

Administration Under Way

Activity Description:

ADMINISTRATIVE COSTS, INCLUDING STAFF SALARIES AND EXPENSES INCURRED IN OVERSIGHT, GENERAL
MANAGEMENT, AND COORDINATION OF NSP2 GRANT PROGRAM.

Location Description:

HOUSING AUTHORITY OF NLR, 628 WEST BROADWAY, SUITE 100, NORTH LITTLE ROCK AR 72114

OFFICE SUPPLIES

Activity Progress Narrative:

HOUSING-ADMINISTRATIONActivity Title:

Project Number:

ADMIN

Project Title:

ADMINISTRATION

$23,071.75$7.42HOUSING AUTHORITY OF NORTH LITTLE ROCK

$0.00     Program Funds Drawdown $14,989.91

HOUSING PI ACCOUNT
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$276,447.97

N/A CITY OF NORTH LITTLE ROCK

Total Projected Budget from All Sources

Match Contributed

$276,447.97

$0.00

$0.00

$0.00

$242,714.52

$242,714.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NLR-ADM

$12,114.60

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$12,114.60

To Date

06/01/2010

 (  )

$242,714.52

Total Funds Expended

Responsible Organization:

$12,114.60

Administration Under Way

Activity Description:

ADMINISTRATIVE COSTS, INCLUDING STAFF SALARIES AND EXPENSES INCURRED IN OVERSIGHT, GENERAL
MANAGEMENT, AND COORDINATION OF NSP2 GRANT PROGRAM.

Location Description:

NLR COMMUNITY DEVELOPMENT AGENCY, 116 MAIN STREET, NORTH LITTLE ROCK, AR 72114

STAFF COSTS: DEC 2014, JAN-FEB 2015

Activity Progress Narrative:

NLR-ADMINISTRATIONActivity Title:

Project Number:

ADMIN

Project Title:

ADMINISTRATION

$242,714.52$12,114.60CITY OF NORTH LITTLE ROCK

No Accomplishments Performance Measures

Accomplishments Performance Measures

$12,114.60     Program Funds Drawdown $242,714.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

ELIGIBLE USE B / PURCHASE AND REHABILITATE HOMESProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,486.45

NSP Only - LH - 25% Set-Aside ARGENTA COMMUNITY DEVELOPMENT

Total Projected Budget from All Sources $229,486.45

$23,701.53

$0.00

$229,486.45

$229,486.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ARG-ACQ-SET

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

N/A

02/11/2013

$23,701.53

To Date

06/01/2010

Direct ( HouseHold )

$229,486.45

Total Funds Expended

Responsible Organization:

$23,701.53

Acquisition - general Under Way

ARGENTA-ACQUISITION-SET-ASIDEActivity Title:

Project Number:

ELIGIBLE USE B

Project Title:

PURCHASE AND REHABILITATE HOMES

$229,486.45$23,701.53ARGENTA COMMUNITY DEVELOPMENT CORPORATION

$0.00     Program Funds Drawdown $229,486.45

ARGENTA PI ACCOUNT
Program Income Account:
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Match Contributed $0.00$0.00

Activity Description:

ACQUISITION/PURCHASE TO REHABILITATE HOMES AND RESIDENTIAL PROPERTIES THAT HAVE BEEN
ABANDONED AND FORECLOSED UPON, TO BENEFIT LOW INCOME RESIDENTS (50% OF AREA MEDIAN INCOME).
PROPOSED BENEFICIARY AND ACCOMPLISHMENT INFORMATION IS POSTED ON ACTIVITY ARG-REH-SET.

Location Description:

CENSUS TRACT 30

700 W 18TH:  REVISED TOTAL OF 5308.25 IN PREVIOUS QUARTER DRAWS FROM ARG-ACQ-NEW(RECON) TO ARG-
ACQ-SET BECAUSE HOUSE SOLD TO SET ASIDE BUYER.  NOTE: ORIGINAL RESPONSIBLE ORGANIZATION ON THIS
ADDRESS WAS ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE.  THOSE EXPENSES ARE POSTED
UNDER ARG-ACQ-SET AND ARG-REH-SET.  ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS HABITAT HAD A
BUYER.  ANY HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-REH-SET.  ACCOMPLISHMENTS
AND ADDRESS ARE ALSO POSTED TO HAB-REH-SET, SINCE HABITAT IS FINAL RESPONSIBLE ORGANIZATION.
1013 VESTAL:  REVISED TOTAL OF 14,295.02 IN PREVIOUS QUARTER DRAWS FROM ARG-ACQ-NEW(RECON) TO
ARG-ACQ-SET BECAUSE HOUSE SOLD TO SET ASIDE BUYER.  NOTE: ORIGINAL RESPONSIBLE ORGANIZATION
ON THIS ADDRESS WAS ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE.  THOSE EXPENSES ARE
POSTED UNDER ARG-ACQ-SET AND ARG-REH-SET.  ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS
HABITAT HAD A BUYER.  ANY HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-REH-SET. 
ACCOMPLISHMENTS AND ADDRESS ARE ALSO POSTED TO HAB-REH-SET, SINCE HABITAT IS FINAL RESPONSIBLE
ORGANIZATION.
1609 SYCAMORE:  REVISED TOTAL OF 12344.30 IN PREVIOUS QUARTER DRAWS FROM ARG-ACQ-SET TO ARG-ACQ-
NEW(RECON) BECAUSE HOUSE SOLD TO NON-SET ASIDE BUYER. 
1715 CHANDLER:  REVISED TOTAL OF 16442.56 IN PREVIOUS QUARTER DRAWS FROM ARG-ACQ-NEW(RECON) TO
ARG-ACQ-SET BECAUSE HOUSE SOLD TO SET ASIDE BUYER.  NOTE: ORIGINAL RESPONSIBLE ORGANIZATION
ON THIS ADDRESS WAS ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE.  THOSE EXPENSES ARE
POSTED UNDER ARG-ACQ-SET AND ARG-REH-SET.  ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS
HABITAT HAD A BUYER.  ANY HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-REH-SET. 
ACCOMPLISHMENTS AND ADDRESS ARE ALSO POSTED TO HAB-REH-SET, SINCE HABITAT IS FINAL RESPONSIBLE

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,537,342.22

NSP Only - LH - 25% Set-Aside ARGENTA COMMUNITY DEVELOPMENT

Total Projected Budget from All Sources

Match Contributed

$1,537,342.22

$267,294.28

$0.00

$0.00

$1,537,342.22

$1,537,342.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ARG-REH-SET

$0.00

$296,569.52

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$112,542.08

$0.00

N/A

02/11/2013

$267,294.28

To Date

06/01/2010

Direct ( HouseHold )

$1,537,342.22

Total Funds Expended

Responsible Organization:

$267,294.28

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REHABILITATION OF HOMES AND RESIDENTIAL PROPERTIES THAT HAVE BEEN ABANDONED OR FORECLOSED
UPON, TO BENEFIT LOW INCOME RESIDENTS (50% OF AREA MEDIAN INCOME).
NOTE:  ARGENTA PLANS TO QUIT CLAIM ALL BUT 5 (FIVE) COMPLETED HOUSES UNDER THIS ACTIVITY TO
HABITAT SINCE HABITAT HAS BUYERS FOR THEM.  SINCE ARGENTA WAS ORIGINAL RESPONSIBLE ORGANIZATION,
ALL REHABILITATION COSTS INCURRED BY THEM ARE RECORDED UNDER THIS ACTIVITY.  ANY FINAL
DISPOSITION COSTS INCURRED BY HABITAT ARE TO BE RECORDED UNDER HAB-REH-SET.  SINCE HABITAT WILL
BE FINAL RESPONSIBLE ORGANIZATION, PROPOSED BENEFICIARY INFORMATION AND PERFORMANCE
ACCOMPLISHMENTS FOR THE TRANSFERRED HOUSES WILL BE POSTED ON ACTIVITY HAB-REH-SET.
 

Location Description:

CENSUS TRACT 30

700 W 18TH:  REVISED 134,884.64 IN PREVIOUS QUARTER DRAWS FROM ARG-NEW(RECON) TO ARG-REH-SET
BECAUSE HOUSE SOLD TO SET ASIDE BUYER.  NOTE: ORIGINAL RESPONSIBLE ORGANIZATION ON THIS ADDRESS
WAS ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE.  THOSE EXPENSES ARE POSTED UNDER ARG-
ACQ-SET AND ARG-REH-SET.  ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS HABITAT HAD A BUYER.  ANY
HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-REH-SET.  ACCOMPLISHMENTS AND ADDRESS
ARE ALSO POSTED TO HAB-REH-SET, SINCE HABITAT IS FINAL RESPONSIBLE ORGANIZATION.

Activity Progress Narrative:

ARGENTA-SET-ASIDEActivity Title:

Project Number:

ELIGIBLE USE B

Project Title:

PURCHASE AND REHABILITATE HOMES

$1,537,342.22$267,294.28ARGENTA COMMUNITY DEVELOPMENT CORPORATION

$0.00     Program Funds Drawdown $1,424,800.14

ARGENTA PI ACCOUNT
Program Income Account:
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1013 VESTAL:  REVISED 134,516.49 IN PREVIOUS QUARTER DRAWS FROM ARG-NEW(RECON) TO ARG-REH-SET
BECAUSE HOUSE SOLD TO SET ASIDE BUYER.  NOTE: ORIGINAL RESPONSIBLE ORGANIZATION ON THIS ADDRESS
WAS ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE.  THOSE EXPENSES ARE POSTED UNDER ARG-
ACQ-SET AND ARG-REH-SET.  ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS HABITAT HAD A BUYER.  ANY
HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-REH-SET.  ACCOMPLISHMENTS AND ADDRESS
ARE ALSO POSTED TO HAB-REH-SET, SINCE HABITAT IS FINAL RESPONSIBLE ORGANIZATION.
1609 SYCAMORE:  REVISED TOTAL OF 126521.10 IN PREVIOUS QUARTER DRAWS FROM ARG-REH-SET TO ARG-
NEW(RECON) BECAUSE HOUSE SOLD TO NON-SET ASIDE BUYER. 
1715 CHANDLER:  REVISED 124414.25 IN PREVIOUS QUARTER DRAWS FROM ARG-NEW(RECON) TO ARG-REH-SET
BECAUSE HOUSE SOLD TO SET ASIDE BUYER.  NOTE: ORIGINAL RESPONSIBLE ORGANIZATION ON THIS ADDRESS
WAS ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE.  THOSE EXPENSES ARE POSTED UNDER ARG-
ACQ-SET AND ARG-REH-SET.  ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS HABITAT HAD A BUYER.  ANY
HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-REH-SET.  ACCOMPLISHMENTS AND ADDRESS
ARE ALSO POSTED TO HAB-REH-SET, SINCE HABITAT IS FINAL RESPONSIBLE ORGANIZATION.

No Activity Locations found.

Activity Locations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

24/24#Energy Star Replacement 0

5/5#Additional Attic/Roof Insulation 0

5/5#Efficient AC added/replaced 0

5/5#Replaced thermostats 0

5/5#Replaced hot water heaters 0

26/26#Light Fixtures (indoors) replaced 0

9/9#Light  fixtures (outdoors) 0

1/1#Refrigerators replaced 0

5/5#Dishwashers replaced 0

8/8#Low flow toilets 0

8/8#Low flow showerheads 0

5/5#Units with bus/rail access 0

3/3#Units exceeding Energy Star 0

5/5#Sites re-used 0

5/5#Units deconstructed 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Owner Households 0 0 100.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,136,418.12

NSP Only - LH - 25% Set-Aside HABITAT FOR HUMANITY

Total Projected Budget from All Sources

Match Contributed

$1,136,418.12

$1,680.03

$0.00

$0.00

$1,136,418.12

$1,136,418.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HAB-REH-SET

$0.00

$55,274.36

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$21,230.74

$0.00

N/A

02/11/2013

$1,680.03

To Date

06/01/2010

Direct ( HouseHold )

$1,136,418.12

Total Funds Expended

Responsible Organization:

$1,680.03

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REHABILITATION OF HOMES AND RESIDENTIAL PROPERTIES THAT HAVE BEEN ABANDONED OR FORECLOSED
UPON, TO BENEFIT LOW INCOME RESIDENTS (50% OF AREA MEDIAN INCOME).

Location Description:

CENSUS TRACTS 30, 26, 29

700 W 18TH:  REVISED 407.95 IN PREVIOUS QUARTER DRAWS FROM HAB-NEW(RECON) TO HAB-REH-SET BECAUSE
HOUSE SOLD TO SET ASIDE BUYER.  NOTE: ORIGINAL RESPONSIBLE ORGANIZATION ON THIS ADDRESS WAS
ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE.  THOSE EXPENSES ARE POSTED UNDER ARG-ACQ-
SET AND ARG-REH-SET.  ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS HABITAT HAD A BUYER.  ANY
HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-REH-SET.  ACCOMPLISHMENTS AND ADDRESS
ARE ALSO POSTED TO HAB-REH-SET, SINCE HABITAT IS FINAL RESPONSIBLE ORGANIZATION.
 
1013 VESTAL:  REVISED 573.30 IN PREVIOUS QUARTER DRAWS FROM HAB-NEW(RECON) TO HAB-REH-SET
BECAUSE HOUSE SOLD TO SET ASIDE BUYER.  NOTE: ORIGINAL RESPONSIBLE ORGANIZATION ON THIS ADDRESS
WAS ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE.  THOSE EXPENSES ARE POSTED UNDER ARG-
ACQ-SET AND ARG-REH-SET.  ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS HABITAT HAD A BUYER.  ANY
HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-REH-SET.  ACCOMPLISHMENTS AND ADDRESS
ARE ALSO POSTED TO HAB-REH-SET, SINCE HABITAT IS FINAL RESPONSIBLE ORGANIZATION.

Activity Progress Narrative:

HABITAT-SET-ASIDEActivity Title:

Project Number:

ELIGIBLE USE B

Project Title:

PURCHASE AND REHABILITATE HOMES

$1,136,418.12$1,680.03HABITAT FOR HUMANITY

$0.00     Program Funds Drawdown $1,115,187.38

HABITAT PI ACCOUNT
Program Income Account:
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1609 SYCAMORE:  REVISED TOTAL OF 444.55 IN PREVIOUS QUARTER DRAWS FROM HAB-REH-SET TO HAB-
NEW(RECON) BECAUSE HOUSE SOLD TO NON-SET ASIDE BUYER. 
1715 CHANDLER:  REVISED 1143.33 IN PREVIOUS QUARTER DRAWS FROM HAB-NEW(RECON) TO HAB-REH-SET
BECAUSE HOUSE SOLD TO SET ASIDE BUYER.  NOTE: ORIGINAL RESPONSIBLE ORGANIZATION ON THIS ADDRESS
WAS ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE.  THOSE EXPENSES ARE POSTED UNDER ARG-
ACQ-SET AND ARG-REH-SET.  ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS HABITAT HAD A BUYER.  ANY
HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-REH-SET.  ACCOMPLISHMENTS AND ADDRESS
ARE ALSO POSTED TO HAB-REH-SET, SINCE HABITAT IS FINAL RESPONSIBLE ORGANIZATION.

Activity Locations
Address County State ZipCity Status / Accept

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Properties 1

196/196#Energy Star Replacement 14

20/20#Additional Attic/Roof Insulation 1

20/20#Efficient AC added/replaced 1

20/20#Replaced thermostats 1

20/20#Replaced hot water heaters 1

246/246#Light Fixtures (indoors) replaced 14

53/53#Light  fixtures (outdoors) 2

20/20#Refrigerators replaced 1

20/20#Dishwashers replaced 1

40/40#Low flow toilets 2

31/31#Low flow showerheads 1

20/20#Units with bus/rail access 1

17/17#Units exceeding Energy Star 1

20/20#Sites re-used 1

20/20#Units deconstructed 1

0/0#Units ¿ other green 0

3/3# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 1

20/20# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 20/20 0/0 20/20# of Households 1 1 100.00

0 20/20 0/0 20/20# Owner Households 1 1 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,698.45

NSP Only - LH - 25% Set-Aside HOUSING AUTHORITY OF NORTH LITTLE ROCK

Total Projected Budget from All Sources

Match Contributed

$51,698.45

$8,248.10

$0.00

$0.00

$51,698.45

$51,698.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HOU-ACQ-SET

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$8,248.10

To Date

06/01/2010

Direct ( HouseHold )

$51,698.45

Total Funds Expended

Responsible Organization:

$8,248.10

Acquisition - general Under Way

Activity Description:

ACQUISITION/PURCHASE TO REHABILITATE HOMES AND RESIDENTIAL PROPERTIES THAT HAVE BEEN
ABANDONED AND FORECLOSED UPON, TO BENEFIT LOW INCOME RESIDENTS (50% OF AREA MEDIAN INCOME)
PROPOSED BENEFICIARY AND ACCOMPLISHMENT INFORMATION IS POSTED ON ACTIVITY HOU-REH-SET.

Location Description:

CENSUS TRACT 30

2035 CHANDLER A (FORMERLY KNOWN AS 700 W 21ST):  REVISED 4,124.05 IN PREVIOUS QUARTER DRAWS FROM
HOU-ACQ-NEW TO HOU-ACQ-SET BECAUSE UNIT RENTED TO SET ASIDE TENANT.
2035 CHANDLER B (FORMERLY KNOWN AS 702 W 21ST):  REVISED 4,124.05 IN PREVIOUS QUARTER DRAWS FROM
HOU-ACQ-NEW TO HOU-ACQ-SET BECAUSE UNIT RENTED TO SET ASIDE TENANT.

Activity Progress Narrative:

HOUSING-ACQUISITION-SET-ASIDEActivity Title:

Project Number:

ELIGIBLE USE B

Project Title:

PURCHASE AND REHABILITATE HOMES

$51,698.45$8,248.10HOUSING AUTHORITY OF NORTH LITTLE ROCK

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $51,698.45

HOUSING PI ACCOUNT
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of buildings (non-residential) 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$230,097.09

NSP Only - LMMI HOUSING AUTHORITY OF NORTH LITTLE ROCK

Total Projected Budget from All Sources

Match Contributed

$230,097.09

$1,019.97

$0.00

$0.00

$230,097.09

$230,097.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HOU-REH

$1,019.97

$112,708.62

$1,019.97

Jan 1 thru Mar 31, 2015

Activitiy Category:

$26,238.06

$0.00

N/A

02/13/2013

$1,019.97

To Date

06/01/2010

Direct ( HouseHold )

$230,097.09

Total Funds Expended

Responsible Organization:

$1,019.97

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REHABILITATION OF HOMES AND RESIDENTIAL PROPERTIES THAT HAVE BEEN ABANDONED OR FORECLOSED
UPON, TO BENEFIT LMMI PERSONS.

Location Description:

CENSUS TRACT 30

1623 ALLEN:  REHAB, DISPOSITION AND ACTIVITY DELIVERY EXPENSES
1742 AUGUSTA:  DISPOSITION AND ACTIVITY DELIVERY EXPENSES

Activity Progress Narrative:

HOUSING-REHABILITATIONActivity Title:

Project Number:

ELIGIBLE USE B

Project Title:

PURCHASE AND REHABILITATE HOMES

$230,097.09$1,019.97HOUSING AUTHORITY OF NORTH LITTLE ROCK

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 0

37/35#Energy Star Replacement 0

2/3#Additional Attic/Roof Insulation 0

$0.00     Program Funds Drawdown $203,859.03

HOUSING PI ACCOUNT
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2#Efficient AC added/replaced 0

2/3#Replaced thermostats 0

1/2#Replaced hot water heaters 0

19/33#Light Fixtures (indoors) replaced 0

4/8#Light  fixtures (outdoors) 0

2/3#Refrigerators replaced 0

2/3#Dishwashers replaced 0

3/3#Low flow toilets 0

4/5#Low flow showerheads 0

3/4#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

3/4#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

3/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 2/3 3/4# of Households 0 0 66.67

0 0/0 1/2 2/2# Owner Households 0 0 50.00

0 0/1 1/1 1/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$129,839.51

NSP Only - LH - 25% Set-Aside HOUSING AUTHORITY OF NORTH LITTLE ROCK

Total Projected Budget from All Sources

Match Contributed

$129,839.51

$18,647.46

$0.00

$0.00

$129,839.51

$129,839.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HOU-REH-SET

$132.76

$10,226.53

$132.76

Jan 1 thru Mar 31, 2015

Activitiy Category:

$5,345.11

$0.00

N/A

02/11/2013

$18,647.46

To Date

06/01/2010

Direct ( HouseHold )

$129,839.51

Total Funds Expended

Responsible Organization:

$18,647.46

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REHABILITATION OF HOMES AND RESIDENTIAL PROPERTIES THAT HAVE BEEN ABANDONED OR FORECLOSED
UPON, TO BENEFIT LOW INCOME RESIDENTS (50% OF AREA MEDIAN INCOME).

Location Description:

CENSUS TRACT 30

2035 CHANDLER A (FORMERLY KNOWN AS 700 W 21ST):  ACTIVITY DELIVERY EXPENSES.  REVISED 9136.69  IN
PREVIOUS QUARTER DRAWS FROM HOU-NEW(RECON) TO HOU-REH-SET BECAUSE UNIT RENTED TO SET ASIDE
TENANT.
2035 CHANDLER B (FORMERLY KNOWN AS 702 W 21ST):  ACTIVITY DELIVERY EXPENSES. REVISED 9378.01 IN
PREVIOUS QUARTER DRAWS FROM HOU-NEW(RECON) TO HOU-REH-SET BECAUSE UNIT RENTED TO SET ASIDE
TENANT.

Activity Progress Narrative:

HOUSING-SET-ASIDEActivity Title:

Project Number:

ELIGIBLE USE B

Project Title:

PURCHASE AND REHABILITATE HOMES

$129,839.51$18,647.46HOUSING AUTHORITY OF NORTH LITTLE ROCK

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $124,494.40

HOUSING PI ACCOUNT
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Properties 1

27/27#Energy Star Replacement 10

4/4#Additional Attic/Roof Insulation 2

4/4#Efficient AC added/replaced 2

4/4#Replaced thermostats 2

4/4#Replaced hot water heaters 2

25/25#Light Fixtures (indoors) replaced 12

8/8#Light  fixtures (outdoors) 4

4/4#Refrigerators replaced 2

2/2#Dishwashers replaced 2

4/4#Low flow toilets 2

4/4#Low flow showerheads 2

4/4#Units with bus/rail access 2

2/2#Units exceeding Energy Star 0

2/2#Sites re-used 1

2/2#Units deconstructed 2

1/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 2

4/4# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 2 2 100.00

0 4/4 0/0 4/4# Renter Households 2 2 100.00

ELIGIBLE USE B, RECONSTRUCTION / PURCHASE ANDProject # / Title:

Grantee Activity Number: ARG-ACQ-NEW(RECON)
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Projected Start Date:

Benefit Type:

Overall

$158,727.21

NSP Only - LMMI ARGENTA COMMUNITY DEVELOPMENT

Total Projected Budget from All Sources

Match Contributed

$158,727.21

($23,701.53)

$0.00

$0.00

$158,727.21

$158,727.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$1,525.00

$0.00

N/A

02/11/2013

($23,701.53)

To Date

06/01/2010

Direct ( HouseHold )

$158,727.21

Total Funds Expended

Responsible Organization:

($23,701.53)

Acquisition - general Under Way

Activity Description:

ACQUISITION/PURCHASE TO RECONSTRUCT HOMES AND RESIDENTIAL PROPERTIES THAT HAVE BEEN
ABANDONED AND FORECLOSED UPON, TO BENEFIT LMMI PERSONS.  NOTE:  ARGENTA WAS ORIGINAL
RESPONSIBLE ORGANIZATION AND ACQUIRED UNITS ON THIS ACTIVITY.  THOSE EXPENDITURES ARE REPORTED
ON THIS ACTIVITY.  ARGENTA ALSO COMPLETED RECONSTRUCTION OF THOSE UNITS, AND THOSE COSTS ARE
RECORDED UNDER ACTIVITY ARG-NEW(RECON).  ARGENTA THEN QUIT CLAIMED THE COMPLETED HOUSES TO
HABITAT AS HABITAT HAD BUYERS FOR THEM.  ANY DISPOSITION COSTS INCURRED BY HABITAT ARE RECORDED
UNDER HAB-NEW(RECON).  SINCE HABITAT IS FINAL RESPONSIBLE ORGANIZATION, PROPOSED BENEFICIARY
INFORMATION AND PERFORMANCE ACCOMPLISHMENTS ARE POSTED UNDER HAB-NEW(RECON).

Location Description:

CENSUS TRACT 30

700 W 18TH:  REVISED TOTAL OF 5308.25 IN PREVIOUS QUARTER DRAWS FROM ARG-ACQ-NEW(RECON) TO ARG-
ACQ-SET BECAUSE HOUSE SOLD TO SET ASIDE BUYER.
1013 VESTAL:  REVISED TOTAL OF 14,295.02 IN PREVIOUS QUARTER DRAWS FROM ARG-ACQ-NEW(RECON) TO
ARG-ACQ-SET BECAUSE HOUSE SOLD TO SET ASIDE BUYER.
1609 SYCAMORE:  REVISED TOTAL OF 12344.30 IN PREVIOUS QUARTER DRAWS FROM ARG-ACQ-SET TO ARG-ACQ-
NEW(RECON) BECAUSE HOUSE SOLD TO NON-SET ASIDE BUYER.  NOTE: ORIGINAL RESPONSIBLE ORGANIZATION
ON THIS ADDRESS WAS ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE.  THOSE EXPENSES ARE

Activity Progress Narrative:

ARGENTA-ACQUISITION-RECONActivity Title:

Project Number:

ELIGIBLE USE B, RECONSTRUCTION

Project Title:

PURCHASE AND RECONSTRUCT HOMES

$158,727.21($23,701.53)ARGENTA COMMUNITY DEVELOPMENT CORPORATION

$0.00     Program Funds Drawdown $157,202.21

ARGENTA PI ACCOUNT
Program Income Account:
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UNDER ARG-ACQ-NEW(RECON) AND ARG-NEW(RECON).  ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS
HABITAT HAD A BUYER.  ANY HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-NEW(RECON). 
ACCOMPLISHMENTS AND ADDRESS ARE ALSO POSTED TO HAB-NEW(RECON), SINCE HABITAT IS FINAL
RESPONSIBLE ORGANIZATION.
1715 CHANDLER:  REVISED TOTAL OF 16442.56 IN PREVIOUS QUARTER DRAWS FROM ARG-ACQ-NEW(RECON) TO
ARG-ACQ-SET BECAUSE HOUSE SOLD TO SET ASIDE BUYER.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,173,881.13

NSP Only - LMMI ARGENTA COMMUNITY DEVELOPMENT

Total Projected Budget from All Sources

Match Contributed

$1,173,881.13

($267,294.28)

$0.00

$0.00

$1,173,881.13

$1,173,881.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ARG-NEW(RECON)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$113,900.37

$0.00

N/A

02/11/2013

($267,294.28)

To Date

06/01/2010

Direct ( HouseHold )

$1,173,881.13

Total Funds Expended

Responsible Organization:

($267,294.28)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

RECONSTRUCTION OF HOMES AND RESIDENTIAL PROPERTIES THAT HAVE BEEN ABANDONED OR FORECLOSED
UPON, TO BENEFIT LMMI PERSONS.  NOTE:  ARGENTA WAS ORIGINAL RESPONSIBLE ORGANIZATION FOR THIS
ACTIVITY AND COMPLETED RECONSTRUCTION OF HOMES.  THOSE COSTS ARE RECORDED UNDER THIS
ACTIVITY.  ARGENTA THEN QUIT CLAIMED THE COMPLETED HOUSES TO HABITAT AS HABITAT HAD BUYERS FOR
THEM.  ANY DISPOSITION COSTS INCURRED BY HABITAT ARE RECORDED UNDER HAB-NEW(RECON).  SINCE
HABITAT IS FINAL RESPONSIBLE ORGANIZATION, PROPOSED BENEFICIARY INFORMATION AND PERFORMANCE
ACCOMPLISHMENTS ARE RECORDED UNDER ACTIVITY HAB-NEW(RECON).
 

Location Description:

CENSUS TRACT 30

700 W 18TH:  REVISED 134,884.64 IN PREVIOUS QUARTER DRAWS FROM ARG-NEW(RECON) TO ARG-REH-SET
BECAUSE HOUSE SOLD TO SET ASIDE BUYER.
1013 VESTAL:  REVISED 134,516.49 IN PREVIOUS QUARTER DRAWS FROM ARG-NEW(RECON) TO ARG-REH-SET
BECAUSE HOUSE SOLD TO SET ASIDE BUYER.
1609 SYCAMORE:  REVISED TOTAL OF 126521.10 IN PREVIOUS QUARTER DRAWS FROM ARG-REH-SET TO ARG-
NEW(RECON) BECAUSE HOUSE SOLD TO NON-SET ASIDE BUYER.  NOTE: ORIGINAL RESPONSIBLE ORGANIZATION
ON THIS ADDRESS WAS ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE.  THOSE EXPENSES ARE

Activity Progress Narrative:

ARGENTA-RECONSTRUCTIONActivity Title:

Project Number:

ELIGIBLE USE B, RECONSTRUCTION

Project Title:

PURCHASE AND RECONSTRUCT HOMES

$1,173,881.13($267,294.28)ARGENTA COMMUNITY DEVELOPMENT CORPORATION

$0.00     Program Funds Drawdown $1,059,980.76

ARGENTA PI ACCOUNT
Program Income Account:
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ARG-ACQ-NEW(RECON) AND ARG-NEW(RECON).  ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS HABITAT
HAD A BUYER.  ANY HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-NEW(RECON). 
ACCOMPLISHMENTS AND ADDRESS ARE ALSO POSTED TO HAB-NEW(RECON), SINCE HABITAT IS FINAL
RESPONSIBLE ORGANIZATION.
1715 CHANDLER:  REVISED 124414.25 IN PREVIOUS QUARTER DRAWS FROM ARG-NEW(RECON) TO ARG-REH-SET
BECAUSE HOUSE SOLD TO SET ASIDE BUYER. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$518,631.21

NSP Only - LMMI HABITAT FOR HUMANITY

Total Projected Budget from All Sources

Match Contributed

$518,631.21

($1,680.03)

$0.00

$0.00

$518,631.21

$518,631.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HAB-NEW(RECON)

$0.00

$29,301.31

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$11,765.72

$0.00

N/A

02/11/2013

($1,680.03)

To Date

06/01/2010

Direct ( HouseHold )

$518,631.21

Total Funds Expended

Responsible Organization:

($1,680.03)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

RECONSTRUCTION OF HOMES AND RESIDENTIAL PROPERTIES THAT HAVE BEEN ABANDONED OR FORECLOSED
UPON, TO BENEFIT LMMI PERSONS.

Location Description:

CENSUS TRACTS 30, 29

622 W 16TH:  REPORTED ACCOMPLISHMENTS AND ADDRESS TO THIS ACTIVITY HAB-NEW(RECON).  NOTE: 
ARGENTA WAS ORIGINAL RESPONSIBLE ORGANIZATION AND ACQUIRED AND CONSTRUCTED NEW HOME AT THIS
ADDRESS.  ARGENTA EXPENSES ARE POSTED TO ARG-ACQ-NEW(RECON) AND ARG-NEW(RECON).  HOWEVER,
ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS HABITAT HAD A BUYER.  ANY HABITAT DISPOSITION
EXPENSES ARE POSTED TO HAB-NEW(RECON).  HABITAT IS FINAL RESPONSIBLE ORGANIZATION.  ALSO NOTE: 
WHEN VIEWING QPR IN DRGR, ADDRESSES INDICATE THEY HAVE NOT BEEN VALIDATED.  THIS IS A GLITCH IN THE
SYSTEM AND ASK A QUESTION HELP DESK IS AWARE OF IT.
700 W 18TH:  REVISED 407.95 IN PREVIOUS QUARTER DRAWS FROM HAB-NEW(RECON) TO HAB-REH-SET BECAUSE
HOUSE SOLD TO SET ASIDE BUYER.
1013 VESTAL:  REVISED 573.30 IN PREVIOUS QUARTER DRAWS FROM HAB-NEW(RECON) TO HAB-REH-SET
BECAUSE HOUSE SOLD TO SET ASIDE BUYER.
1609 SYCAMORE:  REVISED TOTAL OF 444.55 IN PREVIOUS QUARTER DRAWS FROM HAB-REH-SET TO HAB-
NEW(RECON) BECAUSE HOUSE SOLD TO NON-SET ASIDE BUYER.  NOTE: ORIGINAL RESPONSIBLE ORGANIZATION

Activity Progress Narrative:

HABITAT-RECONSTRUCTIONActivity Title:

Project Number:

ELIGIBLE USE B, RECONSTRUCTION

Project Title:

PURCHASE AND RECONSTRUCT HOMES

$518,631.21($1,680.03)HABITAT FOR HUMANITY

$0.00     Program Funds Drawdown $506,865.49

HABITAT PI ACCOUNT
Program Income Account:
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ADDRESS WAS ARGENTA, WHO ACQUIRED AND CONSTRUCTED NEW HOUSE.  THOSE EXPENSES ARE POSTED
UNDER ARG-ACQ-NEW(RECON) AND ARG-NEW(RECON).  ARGENTA THEN QUIT CLAIMED HOUSE TO HABITAT, AS
HABITAT HAD A BUYER.  ANY HABITAT EXPENSES SUCH AS DISPOSITION ARE POSTED TO HAB-NEW(RECON). 
ACCOMPLISHMENTS AND ADDRESS ARE ALSO POSTED TO HAB-NEW(RECON), SINCE HABITAT IS FINAL
RESPONSIBLE ORGANIZATION.  ALSO NOTE:  WHEN VIEWING QPR IN DRGR, ADDRESSES INDICATE THEY HAVE
NOT BEEN VALIDATED.  THIS IS A GLITCH IN THE SYSTEM AND ASK A QUESTION HELP DESK IS AWARE OF IT.
1715 CHANDLER:  REVISED 1143.33 IN PREVIOUS QUARTER DRAWS FROM HAB-NEW(RECON) TO HAB-REH-SET
BECAUSE HOUSE SOLD TO SET ASIDE BUYER. 

Activity Locations
Address County State ZipCity Status / Accept

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/19# of Properties 2

138/19#Energy Star Replacement 26

13/19#Additional Attic/Roof Insulation 2

13/19#Efficient AC added/replaced 2

13/19#Replaced thermostats 2

13/19#Replaced hot water heaters 2

173/19#Light Fixtures (indoors) replaced 27

39/19#Light  fixtures (outdoors) 5

13/19#Refrigerators replaced 2

13/19#Dishwashers replaced 2

26/19#Low flow toilets 4

18/19#Low flow showerheads 2

13/19#Units with bus/rail access 2

13/19#Units exceeding Energy Star 2

13/19#Sites re-used 2

13/19#Units deconstructed 2

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

13/19# of Housing Units 2

13/19# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1 0/0 10/19 13/19# of Households 0 2 76.92

1 0/0 10/19 13/19# Owner Households 0 2 76.92
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,212.09

NSP Only - LMMI HOUSING AUTHORITY OF NORTH LITTLE ROCK

Total Projected Budget from All Sources

Match Contributed

$11,212.09

($8,248.10)

$0.00

$0.00

$11,212.09

$11,212.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HOU-ACQ-NEW(RECON)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

($8,248.10)

To Date

06/01/2010

Direct ( HouseHold )

$11,212.09

Total Funds Expended

Responsible Organization:

($8,248.10)

Acquisition - general Under Way

Activity Description:

ACQUISITION/PURCHASE TO RECONSTRUCT HOMES AND RESIDENTIAL PROPERTIES THAT HAVE BEEN
ABANDONED AND FORECLOSED UPON, TO BENEFIT LMMI PERSONS.
PROPOSED BENEFICIARY AND PERFORMANCE ACCOMPLISHMENT INFORMATION POSTED ON ACTIVITY HOU-
NEW(RECON).

Location Description:

CENSUS TRACT 30

2035 CHANDLER A (FORMERLY KNOWN AS 700 W 21ST):  REVISED 4,124.05 IN PREVIOUS QUARTER DRAWS FROM
HOU-ACQ-NEW TO HOU-ACQ-SET BECAUSE UNIT RENTED TO SET ASIDE TENANT.
2035 CHANDLER B (FORMERLY KNOWN AS 702 W 21ST):  REVISED 4,124.05 IN PREVIOUS QUARTER DRAWS FROM
HOU-ACQ-NEW TO HOU-ACQ-SET BECAUSE UNIT RENTED TO SET ASIDE TENANT.

Activity Progress Narrative:

HOUSING-ACQUISITION-RECONSTRUCTIONActivity Title:

Project Number:

ELIGIBLE USE B, RECONSTRUCTION

Project Title:

PURCHASE AND RECONSTRUCT HOMES

$11,212.09($8,248.10)HOUSING AUTHORITY OF NORTH LITTLE ROCK

$0.00     Program Funds Drawdown $11,212.09

HOUSING PI ACCOUNT
Program Income Account:

30

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,461.65

NSP Only - LMMI HOUSING AUTHORITY OF NORTH LITTLE ROCK

Total Projected Budget from All Sources

Match Contributed

$226,461.65

($16,276.64)

$0.00

$0.00

$226,461.65

$226,461.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HOU-NEW(RECON)

$2,238.06

$173,073.50

$2,238.06

Jan 1 thru Mar 31, 2015

Activitiy Category:

$6,847.70

$0.00

N/A

02/11/2013

($16,276.64)

To Date

06/01/2010

Direct ( HouseHold )

$226,461.65

Total Funds Expended

Responsible Organization:

($16,276.64)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

RECONSTRUCTION OF HOMES AND RESIDENTIAL PROPERTIES THAT HAVE BEEN ABANDONED OR FORECLOSED
UPON, TO BENEFIT LMMI PERSONS.

Location Description:

CENSUS TRACT 30

1403 W 16TH:  DISPOSITION AND ACTIVITY DELIVERY EXPENSES.
1600 W 16TH:  DISPOSITION AND ACTIVITY DELIVERY EXPENSES.
2035 CHANDLER A (FORMERLY KNOWN AS 700 W 21ST):  REVISED 9136.69  IN PREVIOUS QUARTER DRAWS FROM
HOU-NEW(RECON) TO HOU-REH-SET BECAUSE UNIT RENTED TO SET ASIDE TENANT.
2035 CHANDLER B (FORMERLY KNOWN AS 702 W 21ST):  REVISED 9378.01 IN PREVIOUS QUARTER DRAWS FROM
HOU-NEW(RECON) TO HOU-REH-SET BECAUSE UNIT RENTED TO SET ASIDE TENANT.

Activity Progress Narrative:

HOUSING- RECONSTRUCTIONActivity Title:

Project Number:

ELIGIBLE USE B, RECONSTRUCTION

Project Title:

PURCHASE AND RECONSTRUCT HOMES

$226,461.65($16,276.64)HOUSING AUTHORITY OF NORTH LITTLE ROCK

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $219,613.95

HOUSING PI ACCOUNT
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Properties 0

26/26#Energy Star Replacement 0

2/2#Additional Attic/Roof Insulation 0

2/2#Efficient AC added/replaced 0

2/2#Replaced thermostats 0

2/2#Replaced hot water heaters 0

33/33#Light Fixtures (indoors) replaced 0

6/6#Light  fixtures (outdoors) 0

2/2#Refrigerators replaced 0

2/2#Dishwashers replaced 0

5/5#Low flow toilets 0

4/4#Low flow showerheads 0

2/2#Units with bus/rail access 0

2/2#Sites re-used 0

2/2#Units deconstructed 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 2/2 2/2# of Households 0 0 100.00

0 0/0 2/2 2/2# Owner Households 0 0 100.00
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